METROTEC EGYPT
المصرية الالمانية لصناعة عداد المياه

Project Charter

Project Title	Applying Lean Manufacturing for improving the Performance		
Project Leader	Eng.Kareem Salah El Deen	**Site**	Metrotec Egypt for Water Meter
Objective	Increasing the productivity in the machining process.		

Start Date:	**Target Completion Date**
1/10/2023	31/12/2023

Team Members	**Function**
Eng.M.Elhawy	Production engineer
Mr.Magdi Taha	Machining Head
Mr.Saad Zaghloul	Machining Supervisor
Mr.Saeed Elwan	Machining Supervisor
Mr.Mahmoud Bayoumi	Cutting Tool maintenance head

Problem Description and Scope

Machining of water meter body passes through 7 stages, the first stage has the least productivity which leads to delay in the subsequent stages. Which affect negatively the delivery time of the water meter body to the assembly department and by the end to the customer.

Business Impact

Increase of productivity of the water meter body by 8.3% , decrease of body cost by %

Project Metrics	**Current State (Baseline)**	**Objective and Stretch Target**	**Stakeholders**	**Signature**	**Dated**
Cost variance (CV)		Decrease cost by % -0.94% From Machining Cost Per body 23/4"	**Sponsor:**		16-1-2024
			Team Leader:	Kareem	16-1-2024
			Finance Rep.:		